
MINUTES OF THE
MARICOPA ASSOCIATION OF GOVERNMENTS

REGIONAL BICYCLE TASK FORCE

Tuesday, January 19, 1999
MAG Office Building, Suite 200 - Ocotillo Conference Room

302 North First Avenue, Phoenix

MEMBERS ATTENDING

Patrick McDermott, Chandler, Chairman Dan Cleavenger for Steve Hancock, Mesa
*Mark Mansfield, ADOT Tracy Stevens, Peoria
Tami Ryall for Christopher Miller, Gilbert John Siefert, Phoenix
Susan Bookspan, Glendale Maureen Mageau-DeCindis, RPTA

*Larry Martinez, Goodyear *Amy MacAulay, Scottsdale
Mike Cartsonis, Litchfield Park Eric Iwersen, Tempe
Aaron Iverson, Maricopa County

*Members neither present nor represented by proxy.

OTHERS PRESENT

Dawn Coomer, MAG Paul Ward, MAG
John Farry, MAG

1. Call to Order

Chairman Patrick McDermott called the meeting to order at 1:04 p.m.

2. Approval of the December 15, 1998 Meeting Minutes

Eric Iwersen moved to approve the minutes of December 15, 1998.  John Siefert seconded the motion,
and the motion passed unanimously.

3. Call to the Audience

No members of the audience were present to address the Task Force.

4. Status Report on FYs 1999, 2000 and 2001 Federally Funded Bicycle Projects

Dawn Coomer provided a status report of federally funded bicycle projects.  She noted that the Mesa
project would bid in August, 1999 rather than July.  John Siefert added that Phoenix would be able to
proceed with the 1998 project although the cost was much higher than expected. 



2S:\Minutes & Agendas\Regional Bicycle TF\1999\BIKE Jan 19 1999 Min.wpd

5. Review of Potential Federally-Funded Bicycle Projects for the FY 2000-2004 MAG Transportation
Improvement Program

MAG is currently reviewing potential projects to be funded with FY 2000-2004 MAG federal funds.
Federal-aid project applications have been submitted and evaluated using the MAG congestion
management and air quality rating system.  A list of bicycle-related projects was provided as an agenda
attachment, and the results of the Task Force rating system was faxed to members prior to the meeting.
Dawn distributed the guidelines for programming transportation funds as approved by Regional Council,
and explained how the Task Force rating system was applied to the projects.  Since the number of activity
centers accessed was unavailable, the mobility zone classifications from the Congestion Management
System were used.  In addition, the socioeconomic factor was slightly adjusted to incorporate existing
data.

Susan Bookspan asked where her project was and, after Task Force discussion, realized it was submitted
for enhancement funds.  Paul Ward explained that there are two processes related to federal funding
currently underway.  An initial step is to close-out available federal funding for FY 1999. Another step
is to program projects for the next update of the TIP.  He noted that for the FY 1999 close-out, projects
which could be advanced needed to be highlighted and discussed.  The first priority for additional funds
is to advance projects already programmed. Advancing projects is only likely if a DCR has been
completed.  In addition, the design portion of projects could be advanced as well.  Paul added that
accelerating the design portion of projects made these projects a higher priority during the close-out.  He
mentioned that the Task Force could prioritize projects by FY as well, and that this might be helpful for
the TRC.  John Farry added that unlike prior years, there was additional funds available in earlier years
of the TIP.  In addition, the design  portion programmed for future years could be advanced to this FY.
 John explained that additional funds for CMAQ, the enhancement program and the TCSP program were
in the President’s proposed budget, which could increase authorized amounts by 20%.

The committee began by explaining possible ways to prioritize projects, and decided to simply rank
projects and not divide them into different FYs at this time.  The first priority was acceleration of the
design portion of projects already programmed.  These priorities are listed below.
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Project Cost Estimate Design Portion

Fountain Hills - Shea Blvd: Saguaro Blvd to 144  St $490,000 $75,000th

Glendale - 59  Ave.:Olive St to Brown St $1,000,000 $150,000th

Glendale - Glendale Ave: 67  to 115  Ave $300,000 $45,000th th

Mesa - Pennington Rd to Western Canal $75,000 $10,000

Phoenix - 29  Ave at Arizona Canal $500,000 $75,000th

Scottsdale - Oak St: Cross Cut Canal at 66  St $240,000 $36,000th

Phoenix - 23  Ave at the Grand Canal $100,000 $35,000rd

TOTAL FOR ALL PROJECTS $431,000

After discussion, the committee decided on rankings for other projects as well.  These are listed below in
priority order.

ID Number Description

RPTFED-06 Bicycle Education Project FY 2000

RPTFED-07 Bicycle Education Project FY 2001

RPTFED-08 Bicycle Education Project FY 2002

RPTFED-09 Bicycle Education Project FY 2003

RPTFED-10 Bicycle Education Project FY 2004

PHX00-721 29  Avenue at the Arizona Canalth

PHXFED-05 I-17 at the Grand Canal

PHX01-806 23  Ave at Grand CanalRD

TMPFED-04 Rio Salado Pkwy: Mill Ave to Priest Ave

TMPFED-03 Rio Salado Pkwy: College Ave to Mill Ave

SCTFED-08 Thomas Rd at the Arizona Canal

PHXFED-04 Maryland Ave at I-17

PHXFED-01 43  Ave at the ACDCrd

PEOFED-03 New River: Northern Ave to Peoria Ave



ID Number Description
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GDYFED-01 Litchfield Rd: Indian School Rd to I-10

CHN03-901 Dobson Rd: Frye Rd to Western Canal

MESFED-01 Consolidated Canal: Lindsay Rd to Baseline Rd

CNHFED-15 Western Canal: Price Rd to Alma School Rd

CHNFED-14 Western Canal: Alma School Rd to Nevada St

CHNFED-12 Kyrene Canal: Kyrene Rd to 56  Stth

MMAFED-09 Cotton Ln: MC-85 to Waddell Rd

MMAFED-38 Williams Field Rd: Val Vista Dr to Power Rd

MMAFED-36 Val Vista Rd: Riggs Rd to Williams Field Rd

MMAFED-32 Riggs Rd: Arizona Ave to Ellsworth Rd

CHNFED-09 Consolidated Canal: Ryan Rd to Riggs Rd

MMAFED-37 Waddell Rd: Cotton Ln to Dysart Rd

MMAFED-08 Beltline Rd: 51  Ave to Maricopa Rdst

GLBFED-04 Western, Consolidated and Eastern Canals

GLBFED-02 Consolidated Canal: Warner Rd to Ray Rd (Heritage Trail IV)

GLBFED-05 Western Canal: Gilbert Rd to Cooper Rd (Western Canal Phase II)

GLBFED-03 Consolidated Canal: Western Canal to Warner Rd (Heritage Trail III)

MMAFED-33 Riggs Rd: Maricopa Rd to I-10

GLNFED-01 Bell Rd at Skunk Creek

SCTFED-07 Shea Blvd: 136  St to 142  Stth nd

MMAFED-13 Maricopa Rd: I-10 to Queen Creek Rd

MMAFED-34 Rio Verde: Forest Rd to Scottsdale City Limits

MMAFED-02 51  Ave: Buckeye Rd to Beltline Rdst

MMAFED-10 Ellsworth Rd: Riggs Rd to Germann Rd

MMAFED-15 Olive Ave: Cotton Ln to White Tanks Park Entrance

MMAFED-14 Northern Ave: Cotton Ln to Dysart Rd



ID Number Description
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MMAFED-11 Forest Rd: McDowell Rd to Rio Verde Dr

CHNFED-08 Install 20 bike lockers

The committee discussed the rankings.  Aaron Iverson asked how the Air Quality score was determined.
Mike Cartsonis noted that developing areas needed to receive funding for bicycle projects.  Tami
explained that the Transportation Review Committee was examining the idea of a higher match for more
expensive projects.  She asked if the list of projects should be reviewed to determine equity of distribution
of projects by jurisdiction.  The committee continued to discuss whether to change the proposed ranking
and to distribute projects better in suburban areas.  The committee noted that the Task Force needs to
work with ADOT to improve bicycle links over freeways.  John Siefert suggested creating a checklist for
member agencies to use when developing facilities.

Aaron moved to accept the proposed rankings as discussed and forward them to the TRC for review.
Maureen seconded the motion.  Mike suggested amending the motion to address equity issues in ranking
projects for future years.  The committee discussed the proposed amendment, and determined that the
issue was addressed in the ranking of projects.  The motion passed with Glendale abstaining and Gilbert
and Chandler voting against the motion.

6. Bicycle Plan Update

The 1999 Update of the MAG Regional Bicycle Plan has been completed.  The update revises goals and
objectives, changes evaluation criteria for project selection, enhances plan maps, updates the funding plan,
and documents possible future planning activities.  Dawn provided information of suggested changes
submitted by committee members.  Aaron Iverson asked if the implementation segments to be completed
by the County could be added to the plan.  Dawn requested this information be faxed or e-mailed as
quickly as possible.  Tracy Stevens also had some suggested changes, and agreed to fax them to Dawn.
Other changes were discussed and integrated into the document.

Eric Iwersen suggested removing references to “casual cycling.”  The committee agreed, and this change
was made.  Maureen Mageau-DeCindis moved to approve the 1999 Update of the MAG Regional
Bicycle Plan with the changes as discussed by the committee.  Eric Iwersen seconded the motion, and
the motion passed unanimously.

7. Items for Future Agendas

Discussion of this agenda item was deferred.

8. Next Meeting

The next meeting is tentatively scheduled for Tuesday, February 16, 1999 at 1:00 p.m.


